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Crawford Station Manufactured Gas Plant 
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Chicago, Illinois 

Weekly Field Progress Report 
 
Report Date:  March 17, 2014 
 
Prepared By:  Natural Resource Technology, Inc. (NRT) 
    
Submitted To:  Integrys Business Support, LLC (IBS)  
 
Activity Period:  February 23, 2014 through March 1, 2014 
 
Active Parties: Burns & McDonnell, Tecnica Environmental Services, Waste Management, Marina 

Transport 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of 
Work Performed 

 

 

 

 

 

The following activities were conducted during the course of the week. 

 Excavation activities at Area 5S continued. 

 Excavated materials were transported to Waste Management’s Laraway 
Road RDF landfill in Elmwood, Illinois. A total of 7,745.63 tons (420 loads) 
of excavated material were removed over the course of this week. A total 
of 536,098.25 tons (27,941 loads) of excavated material has been 
removed and disposed of during the Parcel L Time Critical Removal 
Action. 

 Continuous on-site perimeter air monitoring as defined in the RAWP was 
provided by NRT. In addition to the continuous perimeter air monitoring, a 
series of 24-hour air samples were collected for laboratory analysis. 

 No backfilling occurred this week. 

 No wastewater was pumped from the excavations to the Wastewater 
Treatment System (WWTS). 

 Utilized GPS unit to locate pertinent features and sampling locations. 

Sampling Activities 
Performed 

The following sampling activities were conducted during the course of the 
week: 

 A total of 10 SUMMA canister air samples (140225001-140225005) and 
140227001-140227005), and six PUF air samples (140225006-
140225011) were collected and submitted to Test America Laboratories for 
BTEX/Naphthalene and select PAH analyses, respectively. 
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Tasks Environmental Activities 

Equipment Deployed PUF sampling systems 
SUMMA canisters with 24-hour flow regulators 
AirLogics Air Monitoring Stations 
Photo ionization detectors (PIDs)  
GPS handheld unit 
Hand auger and shovels 

Field Photos See Field Photos below 

 
Additional Site Activities: 

 Concrete and metal debris from former MGP structures at Area 5S were continuously broken down for 
future disposal or on-site use. 

Work planned for the coming week, March 2, 2014 through March 8, 2014, is as follows: 

 Continue excavating Area 5S. 

 Continue pumping wastewater from Area 4E, weather permitting.Continue removal and breakdown of 
concrete and metal debris from site excavations. 

 Provide continuous perimeter air monitoring of the site, and take air samples as described in the Parcel L 
RAWP. 

 Review sampling data received from laboratories that provided analyses, and apply this data in providing 
environmental oversight. 

 

A weekly field progress report will continue to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  

 

Please feel free to contact us if you have any questions. 

Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, P.G.      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
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Field Photos:  
   

   
 
 

    

Photo 1: Breaking down concrete structures in Area 
5S 
 
Direction: Facing east 
 
Photo Date: 02/27/2014 
 
Photo Taken By: ETO 

Photo 2: Foaming eastern wall of Area 5S  
 
Direction: Facing northeast. 
 
Photo Date: 02/27/2014 
 
Photo Taken By: ETO 


